TECHNICAL STATUS REPORT
Work Assignment Number: RA-02 Date: December 10, 2001
TDD No.: 505-0104-010 Reporting Period: October 29 through
TDD Name: Dead Creek - November 25, 2001
EPA TDD Manager: Kevin Turner TDD Completion Date: December 31, 2001
Tetra Tech TDD Manager: {uuiaiii Percent Work Completed (Hours): 87%

TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer
Tetra Tech EM Inc. START Program Manager

L P Made This R ing Period

At EPA’s request, Tetra Tech provided effort in overseeing PRP removal activities. Sediment
removal was completed in Area CS-B. Began sediment removal in CS-C. ODC charges include
computer usage, and copier expenses.

Deliverable Date Submitted
Technical Status Report 12/10/01
POLREP #7 11/27/01

4. Activities Planned Next Reporting Period
Tetra Tech will continue to monitor activities at the site.
5. Costs Incurred But Not Invoiced

Vehicle use charges for site visits were incurred but are not invoiced as yet.

6. Monthly Charges and Budget

Tetra Tech has expended 144 level-of-effort (LOE) hours and $7,651.89 LOE hours. ODC
charges for the period are $70.83. The cumulative expenditure through the reporting period is 798
LOE hours and $52,970.61. The approved expenditure limit for the work assignment is 900 LOE
hours and $58,500.00.



TN # S05-0104-010
TDD Name DEAD CREEK

HOURS:
LOE Hours

Clerical Hours
Total Labor Hours

$y

Direct Labor
Total Direct Labor, Fringe & Overhead

Other Direct Cost:

Other Direct Costs
Travel

Team Subcontractors:

G& A
Provisional Fee

Total Charges

Average Charge per LOE Hour
0.00

Tetra Tech EM Inc.
TDD Financial Summary
START Region 5 Contract

Table 3
Reporting mnth - November 2001
K™
% of Budgeted
LOE Hours
Current Project Expended
Month To Date Budget
144.00 797.50
0.00 0.50
144.00 798.00 500.00 159.50%
4,167.69 23,222.98
7.651.89 42,499.09
70.83 316.06
0.00 324.36
579.20 3,206.97
2,125.83 6,624.13
10,427.75 52,970.61 32,500.00 162.99%

Repart: NCP_TOOLS\S 0 Cssoms Reporte\START 5\Finaacial Sumenary by Task ime

Page Mol 223



Tetra Tech EM Inc.
START Region V Contract 68-W-00129

Progress Table 1
Total Labor for the Period  November 28, 2000 through November 25, 2001

Date: 11/28/2001

TDD# 505-0104-010

DEAD CREEK SEDIMENT REMOV .
Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
105.50 243.00
31.50 31.50
5.00 458.00
1.50 14.00
0.00 0.50
0.00 0.50
0.00 40.50
0.00 8.50
0.50 1.50
Subtotal S05-0104-010 144.00 798.00
Total for TDD# $05-0104-010 144.00 798.00

Repost: N:A\CP_TOOLS\6.0 Custom Reports\START 5\LABOR.imr
Page 76
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 11/25/01
Project Non-Labor Detail

Date: 11/28/2001

Name Invoice Transaction Description Amount

Project Description.  DEAD CREEK

TDD# No:  S05-0104-010
Computer Usage 0.07
Computer Usage 0.66
Computer Usage 4.10
Computer Usage 4.07
Computer Usage 12.21
Computer Usage 261
Computer Usage 277
Computer Usage 5.43
Computer Usage 0.7t
Computer Usage 1.07
Computer Usage 0.85
Computer Usage 478
Computer Usage 0.81
Computer Usage 1.31
Computer Usage 033
Computer Usage 012
Computer Usage 0.85
Computer Usage $.08
Computer Usage 2.36
Computer Usage 5.67
Computer Usage 130
Computer Usage 1.42
Computer Usage 3.40
Computer Usage 0.64
Computer Usage 27

Total Computer TS

Reproduction
CH copier period 2 240
MO copier period 2 0.10

Total Reproduction T 250

Total DEAD CREEK

S05-0104-010 70.83
—TE—

Report NACP_TOOLS 0 Custom Reports\START 5\Proj Non-Labor Detail imr
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START 1 MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.
Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5J

EPA OSC: Kevin Tumner

Site Name: S05-0104-010 / Dead Creek

Reporting Period: October 29, 2001 - November 25, 2001

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COB. Jan 16, 2002, (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if

necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

__’/_ Sufficient progress has been made by the contractor to support payment for work
performed during the period.

Contractor must provide additional justification for the costs described below.
____Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

Technical Competence - ‘/ _—
Schedule — 7 -
Cost Controtl o K4 -
Management - Z —_
Remarks:

* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable



